COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22591-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

PROJECT NO: NHPP0252-477
1-25 SOUTH GAP PACKAGE 3
NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

PERCENT TIME:

Page 1
ESTIMATE RUN 09/14/2021

12:50:12

ESTIMATE NO: 0025 PROG

SPEC YR: 2005

FACS REF NO:
TIME CHARGED: 750.0 DAYS TIME ALLOW: 11/23/2022 FIXED COMPLETION DA”
62.24 ORIG TIME ALLOW: 11/23/2022 FIXED COMPLETION DA

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 08/25/2021 DATE TIME STARTED 08/07/2019
P.O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019

CURRENT PROJECT AMT: $ 149,835,386.51 PARTICIPATING

AWARD PROJECT AMT:  $ 123,757,660.41 NON-PARTICIPATING

PERCENT COMPLETE: 72.29%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 41,524,953.49 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE

$  08,310,433.02 $ 6,728,690.02
0.00 0.00

08,310,433.02 6,728,690.02

1,305,000.89 633,934.72

09,615,433.91 7,362,624.74
-1,789,511.63 625.74
0.00 0.00

07,825,922.28 7,363,250.48
0.00 0.00
0.00 0.00

17,825,922.28 7,363,250.48
0.00 0.00

PAYMENT DUE $  7,363,250.48

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
115,710.00000 1.000 115,710.00
0010 202-00002 Removal of Structure (Special) 1.000 0.000
EACH 0.000 0.00
9,710.14000 0.000 0.00
0012 202-00203 Rem Curb and Gutter (FR 55) 722.000 0.000
LF 0.000 0.00
13.65000 0.000 0.00
0015 202-00010 *Removal of Tree 520.000 517.000
EACH 0.000 0.00
435.75000 517.000 225,282.75
0017 202-00013 Rem Erosion Mat 2,941.000 0.000
SY 0.000 0.00
16.70000 0.000 0.00
0020 202-00015 *Removal of Headwall 6.000 6.000
EACH 0.000 0.00
1,008.00000 6.000 6,048.00
0025 202-00019 *Removal of Inlet 35.000 34.000
EACH 1.000 987.00
987.00000 35.000 34,545.00
0030 202-00020 *Removal of Concrete Box Culvert 1.000 1.000
EACH 0.000 0.00
23,205.00000 1.000 23,205.00
0035 202-00021 *Removal of Manhole 2.000 2.000
EACH 0.000 0.00
1,207.50000 2.000 2,415.00
0040 202-00023 *Removal of Embankment Protector Type 3 3.000 3.000
EACH 0.000 0.00
420.00000 3.000 1,260.00
0045 202-00035 *Removal of Pipe 3,283.000 2,679.000
LF 84.000 2,205.00

26.25000 2,763.000 72,528.75
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PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0050 202-00037 *Removal of End Section 36.000 31.000
EACH 0.000 0.00
264.60000 31.000 8,202.60
0052 202-00040 Rem Elec Conduit 3,811.000 3,811.000
LF 0.000 0.00
9.89000 3,811.000 37,690.79
0055 202-00060 *Removal of Travel Time Indicator 12.000 12.000
EACH 0.000 0.00
1,211.70000 12.000 14,540.40
0060 202-00090 *Removal of Delineator 746.000 170.000
EACH 0.000 0.00
1.07000 170.000 181.90
0065 202-00127 *Removal of Riprap 451.000 29.000
cY 0.000 0.00
19.43000 29.000 563.47
0070 202-00210 *Removal of Concrete Pavement 17,393.220 12,850.000
SY 3,905.620 34,486.62
8.83000 16,755.620 147,952.12
0075 202-00220 *Removal of Asphalt Mat 114,951.000 106,231.960
SY 7,602.320 65,608.02
8.63000 113,834.280 982,389.84
0076 202-00220  Rem Asphalt Mat (FR55) 1,146.000 0.000
SY 0.000 0.00
8.63000 0.000 0.00
0080 202-00240 *Removal of Asphalt Mat (Planing) 208,521.000 105,235.320
SY 25,103.080 71,292.75
2.84000 130,338.400 370,161.06
0085 202-00246 *Removal of Asphalt Mat (Planing) (Special) 25,907.000 25,833.150
SY 0.000 0.00
8.93000 25,833.150 230,690.03
0087 202-00246 Rem Asphalt Mat (Planing)(Special) (12 IN) 714.000 0.000
SY 0.000 0.00

25.53000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0090 202-00248 *Removal of Rumble Strips 19,996.000 19,996.000
LF 0.000 0.00
2.89000 19,996.000 57,788.44
0095 202-00250 *Removal of Pavement Marking 227,945.000 118,780.640
SF 5,876.300 4,230.94
0.72000 124,656.940 89,753.00
0097 202-00500 Rem Port Present Str (FR36) 1.000 0.000
EACH 0.000 0.00
4,634.62000 0.000 0.00
0100 202-00700 *Removal of Light Standard 24.000 24.000
EACH 0.000 0.00
807.45000 24.000 19,378.80
0101 202-00700 Rem Light Standard (FR55) 6.000 0.000
EACH 0.000 0.00
807.45000 0.000 0.00
0105 202-00705 *Removal of Light Standard Foundation 24.000 18.000
EACH 0.000 0.00
807.45000 18.000 14,534.10
0106 202-00705 Rem Light Standard Foundation (FR55) 6.000 0.000
EACH 0.000 0.00
807.45000 0.000 0.00
0107 202-00710 Rem Power Pole 1.000 0.000
EACH 0.000 0.00
3,643.50000 0.000 0.00
0110 202-00715 *Removal of Closed Circuit Television Pole 7.000 0.000
EACH 0.000 0.00
971.25000 0.000 0.00
0115 202-00720 *Removal of Closed Circuit Camera 1.000 1.000
EACH 0.000 0.00
341.25000 1.000 341.25
0120 202-00750 *Removal of Luminaire 17.000 16.000
EACH 0.000 0.00

404.25000 16.000 6,468.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0121 202-00750 Rem Luminaire (FR55) 6.000 0.000
EACH 0.000 0.00
404.25000 0.000 0.00
0125 202-00810 *Removal of Ground Sign 152.000 80.000
EACH 0.000 0.00
42.64000 80.000 3,411.20
0130 202-00821 *Removal of Sign Panel 2.000 0.000
EACH 0.000 0.00
53.30000 0.000 0.00
0131 202-00821 Rem Sign Panel (FR55) 2.000 0.000
EACH 0.000 0.00
53.30000 0.000 0.00
0135 202-00823 *Removal of Dynamic Message Sign 1.000 1.000
EACH 0.000 0.00
20,994.75000 1.000 20,994.75
0140 202-00827 *Removal of Pull Box 25.000 5.000
EACH 0.000 0.00
231.00000 5.000 1,155.00
0141 202-00827 Rem of Pull Box (FR55) 1.000 0.000
EACH 0.000 0.00
231.00000 0.000 0.00
0145 202-01000 *Removal of Fence 91,426.000 87,237.000
LF 2,200.000 748.00
0.34000 89,437.000 30,408.58
0150 202-01035 *Removal of Gate 0.000 0.000
EACH 0.000 0.00
139.63000 0.000 0.00
0155 202-01130 *Removal of Guardrail Type 3 42,263.500 42,023.000
LF 0.000 0.00
6.57000 42,023.000 276,091.11
0160 202-01170 Removal of Guardrail Type 7 2,483.000 2,483.000
LF 0.000 0.00

15.75000 2,483.000 39,107.25
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PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 202-01180 Removal of Median Barrier 4,125.000 4,123.000
LF 0.000 0.00
6.51000 4,123.000 26,840.73
0170 202-01200 *Removal of Tensioned Cable Barrier 12,128.000 11,492.800
LF 0.000 0.00
3.49000 11,492.800 40,109.87
0175 202-01300 Removal of End Anchorage 63.000 39.000
EACH 0.000 0.00
812.43000 39.000 31,684.77
0180 202-04001 *Plug Culvert 1.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0185 202-04003 *Clean Culvert (Special) (18" to 24" Culvert) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0186 202-04008 Clean Culvert (18" to 24" Culvert)--CO # 003 2,772.000 437.000
LF 0.000 0.00
21.00000 437.000 9,177.00
0190 202-04003 *Clean Culvert (Special) (25" to 48" Culvert & up to 0.000 0.000
4'x4' CBC)
EACH 0.000 0.00
32.55000 0.000 0.00
0191 202-04008 Clean Culvert (25" to 48" Culvert & Up to 4' x 4' 2,612.000 818.000
CBC)--CO # 003
LF 0.000 0.00
32.55000 818.000 26,625.90
0195 202-04003 *Clean Culvert (Special) (CBC Greater than 4'x4 ") 0.000 0.000
EACH 0.000 0.00
56.70000 0.000 0.00
0196 202-04008 Clean Culvert (CBC Greater than 4' x 4)--CO # 003 1,794.000 1,528.000
LF 0.000 0.00
56.70000 1,528.000 86,637.60
0200 202-05030 *Sawing Asphalt Material (10 Inch) 130,683.000 121,427.700
LF 8,250.000 25,987.50

3.15000 129,677.700 408,484.76
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PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0201 202-05030 Sawing Asphalt Mat (10 In) (FR55) 253.000 0.000
LF 0.000 0.00
3.15000 0.000 0.00
0205 203-00050 *Unsuitable Material 58,130.070 53,071.880
cY 535.560 21,368.84
39.90000 53,607.440 2,138,936.86
0210 203-00060 *Embankment Material (Complete In Place) 327,774.000 300,598.170
CcY 16,867.480 245,253.16
14.54000 317,465.650 4,615,950.55
0211 203-00060 Emb Matl (CIP) (FR 21) 8,048.000 7,231.940
cY 0.000 0.00
19.72000 7,231.940 142,613.86
0212 203-00060 Emb Matl (CIP) (FR55) 1,069.000 0.000
cY 0.000 0.00
14.54000 0.000 0.00
0215 203-01100 *Proof Rolling 150.000 102.000
HOUR 12.500 1,903.13
152.25000 114.500 17,432.63
0218 203-01500 Blading 50.000 19.250
HOUR 0.000 0.00
204.75000 19.250 3,941.44
0220 203-01510 *Backhoe 347.500 326.500
HOUR 21.000 4,189.50
199.50000 347.500 69,326.25
0222 203-01550 Dozing 123.000 28.000
HOUR 95.000 33,915.00
357.00000 123.000 43,911.00
0225 203-01597 *Potholing 1,200.000 204.500
HOUR 6.000 1,580.28
263.38000 210.500 55,441.49
0230 203-02330 Laborer 920.250 887.250
HOUR 9.000 458.82

50.98000 896.250 45,690.83



CONTID:

PCN:

PROJECT:

CAT NO0200

0235

0240

0245

0250

0255

0260

0265

0267

0270

0275

0280

206-00510

207-00205

207-00210

207-00305

207-00310

207-00405

208-00002

208-00011

208-00013

208-00020

208-00021

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Filter Material (Class A)

*Topsoil

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

Topsoil (Special)

*Erosion Log Type 1 (12 Inch)

Erosion Bales (Weed Free)

*Erosion Log Type 1 (20 Inch)

*Silt Fence

*Silt Fence (Reinforced)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0025

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
4,464.000 671.510
CcYy 7.000
90.30000 678.510
32,302.000 21,373.870
cy 357.440
7.04000 21,731.310
35,428.800 33,302.000
cYy 0.000
5.78000 33,302.000
0.000 0.000
cy 0.000
18.90000 0.000
0.000 0.000
cYy 0.000
17.33000 0.000
610.000 211.000
cy 0.000
95.55000 211.000
10,000.000 5,972.000
LF 10.000
5.20000 5,982.000
1,001.000 559.000
EACH 20.000
29.93000 579.000
40,087.000 38,315.000
LF 750.000
6.80000 39,065.000
15,030.000 10,030.000
LF 157.000
1.21000 10,187.000
43,180.000 42,310.000
LF 870.000

3.16000 43,180.000

Page 8
ESTIMATE RUN 09/14/2021

12:50:12
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
632.10
61,269.45
2,516.38
152,988.42
0.00
192,485.56
0.00
0.00
0.00
0.00
0.00
20,161.05
52.00
31,106.40
598.60
17,329.47
5,100.00
265,642.00
189.97
12,326.27
2,749.20
136,448.80
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PCN: 22591-BID ESTIMATE RUN 09/14/2021
PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0200 ROADWAY
0281 208-00021 Silt Fence (Reinf) (Monofilament Type A) 500.000 48.000
LF 0.000 0.00
2.10000 48.000 100.80
0285 208-00033 *Sediment Trap 0.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0290 208-00035 *Aggregate Bag 20,000.000 18,315.000
LF 792.000 3,183.84
4.02000 19,107.000 76,810.14
0291 208-00035 Aggregate Bag (Rubber Wattle)(CMO 20) 800.000 0.000
LF 0.000 0.00
11.03000 0.000 0.00
0292 208-00036 Aggregate Bag (Special) (Reset Rubber Wattle)(CMO 2 0) 800.000 0.000
LF 0.000 0.00
4.48000 0.000 0.00
0295 208-00041 *Rock Check Dam 30.000 12.000
EACH 0.000 0.00
1,470.00000 12.000 17,640.00
0300 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
3,978.18000 1.000 3,978.18
0305 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 5.000 5.000
EACH 0.000 0.00
4,643.48000 5.000 23,217.40
0310 208-00056 *Storm Drain Inlet Protection (Type IIl) 0.000 0.000
EACH 0.000 0.00
428.57000 0.000 0.00
0315 208-00060 *Temporary Slope Drain 500.000 443.000
LF 0.000 0.00
11.25000 443.000 4,983.75
0320 208-00070 *Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0325 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 148.040 148.040
cY 0.000 0.00
74.55000 148.040 11,036.38
0330 208-00075 Pre-fabricated Vehicle Tracking Pad 10.000 10.000
EACH 0.000 0.00
17,896.37000 10.000 178,963.70
0330 MATERIAL ALLOWANCE Prefab Track Pad 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Includes Additional Unit per 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0335 208-00103 *Removal and Disposal of Sediment (Labor) 5,845.000 5,160.500
HOUR 684.500 34,895.81
50.98000 5,845.000 297,978.10
0340 208-00105 *Removal and Disposal of Sediment (Equipment) 202.000 128.300
HOUR 3.500 579.81
165.66000 131.800 21,833.99
0345 208-00106 *Sweeping (Sediment Removal) 2,992.880 2,670.140
HOUR 93.000 15,311.52
164.64000 2,763.140 454,923.37
0350 208-00200 Erosion Control Management 1.000 0.655
LS 0.025 42,179.33
1,687,173.19000 0.680 1,147,277.77
0355 208-00300 *Temporary Berms 1,000.000 779.000
LF 0.000 0.00
3.36000 779.000 2,617.44
0360 210-00075 Reset Pre-Fabricated Vehicle Tracking Pad 11.000 11.000
EACH 0.000 0.00

1,380.46000 11.000 15,185.06



CONTID:
PCN:
PROJECT:

CAT NO0200

0365 210-00473

0370

210-00475

0375

210-00810

0380

210-00815

0385

210-00816

0390

210-00825

0395

210-00827

0397

210-01000

0400

210-04020

0405

210-04025

0410 212-00006

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Reset TV Cameras

*Reset Closed Circuit Television Pole

*Reset Ground Sign

*Reset Sign Panel

Reset Sign Panel (Special)

*Reset Flashing Beacon

*Reset Pull Box

Res Fence (FR55)

*Modify Inlet

*Modify Structure

*Seeding (Native)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0025

CURRENT
QUANTITY/
UNITS
UNIT PRICE

2.000
EACH
5,769.75000

1.000
EACH
15,172.50000

3.000
EACH
426.39000
1.000
EACH
266.50000
21.000
EACH
2,201.91000
2.000
EACH
2,742.60000
2.000
EACH
1,575.00000
92.000
LF
84.00000
17.000
EACH
2,625.00000
5.000
EACH
3,675.00000
46.000
ACRE

637.50000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

0.500
0.000
0.500

1.000
0.000
1.000

15.000
1.000
16.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

16.000
1.000
17.000

5.000
0.000
5.000

44.240
0.000
44.240

Page 11
ESTIMATE RUN 09/14/2021

12:50:12
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
5,769.75
0.00
15,172.50
0.00
213.20
0.00
266.50
2,201.91
35,230.56
0.00
0.00
0.00
0.00
0.00
0.00
2,625.00
44,625.00
0.00
18,375.00
0.00
28,203.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0415 212-00009 *Seeding (Temporary) 22.000 12.350
ACRE 0.000 0.00
375.00000 12.350 4,631.25
0420 212-00022 *Seeding (Riparian) 0.000 0.000
ACRE 0.000 0.00
1,050.00000 0.000 0.00
0425 212-00028 *Seeding (Wetlands) 0.000 0.000
ACRE 0.000 0.00
1,366.07000 0.000 0.00
0430 212-00032 *Soil Conditioning 79.000 44.220
ACRE 0.000 0.00
3,053.57000 44.220 135,028.87
0435 213-00004 *Mulching (Weed Free Straw) 25.000 9.050
ACRE 0.000 0.00
642.85000 9.050 5,817.79
0437 213-00012 Spray-on Mulch Blanket 19.210 19.210
ACRE 0.000 0.00
4,217.20000 19.210 81,012.41
0440 213-00061 *Mulch Tackifier 2,500.000 1,809.240
LB 0.000 0.00
2.14000 1,809.240 3,871.77
0445 213-00150 *Bonded Fiber Matrix 50.000 46.240
ACRE 0.470 1,359.64
2,892.86000 46.710 135,125.49
0450 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
82,657.40000 0.000 0.00
0452 214-01009 Brush Windrow 20.000 0.000
LF 0.000 0.00
9.10000 0.000 0.00
0455 214-01011 *Live Brush Mattress 850.000 0.000
LF 0.000 0.00

18.22000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0460 214-01012 *Live Brush Fascine 660.000 0.000
LF 0.000 0.00
26.79000 0.000 0.00
0465 214-01013 *Live Willow Stakes 3,860.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0470 214-01130 *Beaver Dam Analog 422.000 282.000
LF 108.000 5,496.12
50.89000 390.000 19,847.10
0475 214-01228 *Riprap Planting Pocket 0.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0480 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,570.000 0.000
EACH 0.000 0.00
5.36000 0.000 0.00
0485 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 9,015.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0490 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 860.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0495 216-00021 *Soil Retention Blanket (Class 1) 100,000.000 80,465.700
SY 0.000 0.00
2.09000 80,465.700 168,173.31
0500 216-00070 *Geocell Cellular Confinement System 56.000 0.000
Sy 0.000 0.00
58.37000 0.000 0.00
0505 216-00301 *Turf Reinforcement Mat (Class 1) 5,900.000 158.670
SY 0.000 0.00
4.04000 158.670 641.03
0510 216-00302 *Turf Reinforcement Mat (Class 2) 16,200.770 12,890.770
SY 0.000 0.00

5.39000 12,890.770 69,481.25



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0515 216-00303

0520 217-00000

0521 217-00020

0525 240-00000

0530 240-00010

0535 240-00020

0540 304-06007

0541 304-06007

0545 403-00720

0550 403-09210

0551 403-09210

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

*Turf Reinforcement Mat (Class 3)

*Herbicide Treatment

Herbicide Treatment CO # 003--HOUR

*Wildlife Biologist

*Removal of Nests

Netting

*Aggregate Base Course (Class 6)

ABC (CL 6) (FR55)

*Hot Mix Asphalt (Patching) (Asphalt)

*Stone Matrix Asphalt

SMA (FR55)

ESTIMATE NO: 0025

CURRENT
QUANTITY/
UNITS
UNIT PRICE
4,500.000
SY
6.46000
0.000
SY
203.57000
300.660
HOUR
203.57000
370.930
HOUR
108.21000
0.000
HOUR
105.87000
9,667.700
SY
13.13000
55,189.000
cYy
54.69000
292.000
cy
54.69000
3,310.000
TON
172.57000
138,034.000
TON
104.74000
212.000
TON

104.74000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

4,145.110
0.000
4,145.110

0.000
0.000
0.000

258.660
42.000
300.660

318.180
52.750
370.930

0.000
0.000
0.000

967.700
0.000
967.700

40,262.680
6,054.000
46,316.680

0.000
0.000
0.000

919.480
230.570
1,150.050

35,069.070
16,396.430
51,465.500

0.000
0.000
0.000

Page 14
ESTIMATE RUN 09/14/2021

12:50:12
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
26,777.41
0.00
0.00
8,549.94
61,205.36
5,708.08
40,138.34
0.00
0.00
0.00
12,705.90
331,093.26
2,533,059.23
0.00
0.00
39,789.46
198,464.13
1,717,362.08
5,390,496.47
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0555 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 198,669.000 145,354.370
TON 21,279.330 1,448,909.58
68.09000 166,633.700 11,346,088.63
0556  403-33841 HMA (Gr S) (100) (PG 64-22) (FR55) 909.000 0.000
TON 0.000 0.00
68.09000 0.000 0.00
0560 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 59,973.000 11,606.720
TON 4,998.510 367,390.49
73.50000 16,605.230 1,220,484.41
0565 411-10255 *Emulsified Asphalt (Slow-Setting) 116,445.000 60,088.310
GAL 14,629.360 46,082.48
3.15000 74,717.670 235,360.66
0566 411-10255  Emul Asph (SS) (FR55) 351.000 0.000
GAL 0.000 0.00
3.15000 0.000 0.00
0570 412-00190 Concrete Pavement (Patching) 902.000 557.510
SY 89.300 11,251.80
126.00000 646.810 81,498.06
0572 420-00102 Geotextile (Er Cont) (CL 1) 3,309.510 2,985.070
SY 324.440 24,907.26
76.77000 3,309.510 254,071.08
0575 420-00200 *Geotextile (Weed Barrier) 56.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 141,999.290 129,299.840
SY 3,665.670 21,187.57
5.78000 132,965.510 768,540.65
0585 420-00520 *Geogrid Pavement Reinforcement 19,717.000 0.000
SY 2,933.060 43,115.98
14.70000 2,933.060 43,115.98
0590 503-00024 *Drilled Shaft (24 Inch) 72.000 31.000
LF 19.000 7,301.70

384.30000 50.000 19,215.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0595 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
630.61000 0.000 0.00
0600 503-00042 *Drilled Shaft (42 Inch) 23.000 22.700
LF 0.000 0.00
685.38000 22.700 15,558.13
0605 503-00054 *Drilled Shaft (54 Inch) 460.000 196.450
LF 86.200 73,761.34
855.70000 282.650 241,863.61
0610 506-00206  *Riprap (6 Inch) 4,830.000 84.880
cY 10.500 1,003.28
95.55000 95.380 9,113.56
0615 506-00212  *Riprap (12 Inch) 3,267.900 3,120.900
CcY 147.000 16,361.10
111.30000 3,267.900 363,717.27
0620 506-00236  *Riprap (36 Inch) 1,100.000 0.000
cY 0.000 0.00
169.05000 0.000 0.00
0622 506-00237  Riprap (36 In) (Spec) 0.000 0.000
cY 0.000 0.00
253.58000 0.000 0.00
0625 506-00412 *Soil Riprap (12 Inch) 1,844.000 1,834.770
cY 0.000 0.00
147.00000 1,834.770 269,711.19
0630 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 10,218.000 9,764.770
LF 114.000 10,858.50
95.25000 9,878.770 940,952.84
0635 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 428.000 419.000
LF 0.000 0.00
131.25000 419.000 54,993.75
0640 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 111.000 108.000
LF 0.000 0.00

162.75000 108.000 17,577.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0645 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,346.000 1,346.000
LF 0.000 0.00
212.10000 1,346.000 285,486.60
0650 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 959.000 829.000
LF 0.000 0.00
332.34000 829.000 275,509.86
0655 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 30.000 12.000
LF 0.000 0.00
334.95000 12.000 4,019.40
0660 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 114.000 108.700
LF 0.000 0.00
280.35000 108.700 30,474.05
0662 603-50012 12 In Plastic Pipe 55.000 0.000
LF 37.000 2,525.25
68.25000 37.000 2,525.25
0665 603-05018 *18 Inch Reinforced Concrete End Section 22.000 22.000
EACH 0.000 0.00
997.50000 22.000 21,945.00
0670 603-05024 *24 Inch Reinforced Concrete End Section 11.000 11.000
EACH 0.000 0.00
1,155.00000 11.000 12,705.00
0675 603-05030 *30 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0.000 0.00
1,365.00000 7.000 9,555.00
0680 603-05036 *36 Inch Reinforced Concrete End Section 18.000 18.000
EACH 0.000 0.00
1,627.50000 18.000 29,295.00
0685 603-05042 *42 Inch Reinforced Concrete End Section 8.000 8.000
EACH 0.000 0.00
1,785.00000 8.000 14,280.00
0690 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00

1,365.00000 1.000 1,365.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0695 603-70606 *6x6 Foot Concrete Box Culvert (Precast) 12.000 11.000
LF 0.000 0.00
2,220.75000 11.000 24,428.25
0700 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 7.500 7.500
LF 0.000 0.00
3,381.00000 7.500 25,357.50
0705 603-70808 *8x8 Foot Concrete Box Culvert (Precast) 197.000 197.000
LF 0.000 0.00
1,512.00000 197.000 297,864.00
0710 604-00310 *Inlet Type C (10 Foot) 6.000 6.000
EACH 0.000 0.00
4,725.00000 6.000 28,350.00
0715 604-00505 *Inlet Type D (5 Foot) 14.000 12.000
EACH 0.000 0.00
4,935.00000 12.000 59,220.00
0718 604-00305 Inlet Ty C (5 Ft) 4.000 4.000
EACH 0.000 0.00
4,147.50000 4.000 16,590.00
0720 604-00510 *Inlet Type D (10 Foot) 3.000 2.000
EACH 0.000 0.00
6,930.00000 2.000 13,860.00
0725 604-25000 *Vane Grate Inlet Special 10.000 6.400
EACH 1.000 9,082.50
9,082.50000 7.400 67,210.50
0730 604-25005 *Vane Grate Inlet (5 Foot) 41.600 41.600
EACH 0.000 0.00
7,570.50000 41.600 314,932.80
0735 604-25010 *Vane Grate Inlet (10 Foot) 18.000 8.800
EACH 0.000 0.00
8,505.00000 8.800 74,844.00
0740 604-25015 *Vane Grate Inlet (15 Foot) 5.000 1.600
EACH 0.000 0.00

10,342.50000 1.600 16,548.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0745 604-26005

0750 604-26010

0752 604-26015

0754

604-30005

0755 604-30010

0760 604-30015

0765 604-30020

0768 604-30025

0770 604-31000

0772 605-84000

0775 606-00301

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

Vane Grate Inlet (D) (15 Ft)

MH Slab Base (5 Ft)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

MH Slab Base (25 Ft)

*Manhole Box Base (Special)

Subsurface Drain Outlet

*Guardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0025

CURRENT
QUANTITY/
UNITS
UNIT PRICE

17.600
EACH
10,027.50000

23.000
EACH
11,130.00000

1.000
EACH
7,192.50000

3.000
EACH
4,305.00000

3.600
EACH
5,145.00000

3.600
EACH
7,612.50000

5.000
EACH
9,922.50000

1.000
EACH
12,127.50000

12.000
EACH
18,165.00000

696.000
LF
68.25000
31,025.000
LF

27.10000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

17.600
0.000
17.600

12.000
0.000
12.000

0.800
0.000
0.800

2.000
0.000
2.000

3.600
0.000
3.600

3.600
0.000
3.600

4.200
0.000
4.200

0.800
0.000
0.800

10.600
0.000
10.600

0.000
0.000
0.000

20,458.500
1,222.000
21,680.500

Page 19

ESTIMATE RUN 09/14/2021

AMOUNT
THIS
PERIOD

0.00

33,116.20

12:50:12

CUMULATIVE
AMOUNT

176,484.00

133,560.00

5,754.00

8,610.00

18,522.00

27,405.00

41,674.50

9,702.00

192,549.00

0.00

587,541.55
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PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0780 606-00305 *Guardrail Type 3 (Special) 2,294.000 1,332.000
LF 0.000 0.00
34.26000 1,332.000 45,634.32
0785 606-00910 *Guardrail Type 9 (Style CA) 5,200.000 1,350.000
LF 694.000 78,401.18
112.97000 2,044.000 230,910.68
0790 606-00915 *Guardrail Type 9 (Style CG) 1,671.000 861.000
LF 30.000 3,352.50
111.75000 891.000 99,569.25
0795 606-00940 *Guardrail Type 9 (Style CE) 24,035.000 14,949.000
LF 2,426.000 415,428.24
171.24000 17,375.000 2,975,295.00
0797 606-00941 Guardrail Type 9 (Style CE) (Special) 3,421.000 3,141.000
LF 280.000 50,005.20
178.59000 3,421.000 610,956.39
0800 606-00942 *Guardrail Type 9 (Style CGE) 3,422.000 1,322.000
LF 612.000 102,583.44
167.62000 1,934.000 324,177.08
0805 606-00944 *Guardrail Type 9 (Style CGD) (Special) 52.000 0.000
LF 0.000 0.00
290.55000 0.000 0.00
0810 606-01340 *End Anchorage Type 3D 35.000 20.000
EACH 3.000 3,099.09
1,033.03000 23.000 23,759.69
0815 606-01370 *Transition Type 3G 43.000 25.000
EACH 0.000 0.00
4,179.27000 25.000 104,481.75
0820 606-01380 *Transition Type 3H 38.000 23.000
EACH 0.000 0.00
1,199.54000 23.000 27,589.42
0822 606-01390 End Anchor Ty 3K 1.000 0.000
EACH 0.000 0.00

1,584.45000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0823 606-01460 Median Terminal 1.000 0.000
EACH 0.000 0.00
8,188.95000 0.000 0.00
0824 606-01401 Transition Type BR10B-GR9 (FR36) 9.000 3.000
EACH 4.000 68,408.52
17,102.13000 7.000 119,714.91
0825 606-02005 *End Anchorage (Flared) 34.000 20.000
EACH 3.000 7,063.62
2,354.54000 23.000 54,154.42
0826 606-02003 End Anchor (Nonflared) 1.000 0.000
EACH 0.000 0.00
3,150.00000 0.000 0.00
0830 607-00005 *End Post 100.000 68.000
EACH 1.000 417.76
417.76000 69.000 28,825.44
0830 MATERIAL ALLOWANCE Wood Post (6" x 12") 0.000
EACH 0.000 0.00
61.20000 0.000 0.00
0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 19.000
EACH -1.000 -61.20
61.20000 18.000 1,101.60
0830 MATERIAL ALLOWANCE Wood Post (6" x 12") 120.000
EACH 0.000 0.00
61.20000 120.000 7,344.00
0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 25.000
EACH 0.000 0.00
61.20000 25.000 1,530.00
0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
35.60000 0.000 0.00
0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 10.000
EACH -1.000 -35.60

35.60000 9.000 320.40



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 75.000
EACH 0.000 0.00
35.60000 75.000 2,670.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 18.000
EACH 0.000 0.00
35.60000 18.000 640.80

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 44.000
EACH 0.000 0.00
35.60000 44.000 1,566.40

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 1.000
EACH 0.000 0.00
35.60000 1.000 35.60

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 0.000 0.00
5.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wire Brace Splices 148.000
EACH -1.000 -0.78
0.78000 147.000 114.66

0830 MATERIAL ALLOWANCE 40D Galvanized Nails 147.991
EACH -1.000 -1.63
1.62963 146.991 239.54

0830 MATERIAL ALLOWANCE 9 Ga Wire 148.000
EACH -1.000 -5.60
5.60000 147.000 823.20

0830 MATERIAL ALLOWANCE 9 Ga Wire 12.000
EACH 0.000 0.00
7.46667 12.000 89.60

0835 607-00010 *Corner and Line Brace Post 499.000 374.000
EACH 10.000 6,389.40
638.94000 384.000 245,352.96

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

102.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 44.000
EACH -10.000 -1,020.00
102.00000 34.000 3,468.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000
EACH 0.000 0.00
102.00000 72.000 7,344.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 49.000
EACH 0.000 0.00
102.00000 49.000 4,998.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 80.750
EACH -10.000 -712.00
71.20000 70.750 5,037.40

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 7.500
EACH 0.000 0.00
71.20000 7.500 534.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 21.000
EACH 0.000 0.00
71.20000 21.000 1,495.20

0835 MATERIAL ALLOWANCE 9 Ga. Wire 125.000
EACH -10.000 -112.00
11.20000 115.000 1,288.00

0835 MATERIAL ALLOWANCE 9 Ga. Wire 358.000
EACH 0.000 0.00
0.95419 358.000 341.60

0835 MATERIAL ALLOWANCE Wire Brace Splices 124.981
EACH -10.000 -15.60
1.56000 114.981 179.37

0835 MATERIAL ALLOWANCE 40D Galvanized Nails 125.004
EACH -9.999 -37.03
3.70341 115.005 425.91
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PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0840 607-01000 *Fence Barbed Wire with Metal Posts 2,811.000 2,811.000
LF 0.000 0.00
2.17000 2,811.000 6,099.87

0845 607-11350 *Fence Deer 146,246.000 121,572.000
LF 2,477.000 19,469.22
7.86000 124,049.000 975,025.14

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00
1.08400 0.000 0.00

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00

1.08400 0.000 0.00

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00
1.14000 0.000 0.00

0845 MATERIAL ALLOWANCE Woven Wire Fence 23,427.998
LF -2,477.002 -2,685.07
1.08400 20,950.996 22,710.88

0845 MATERIAL ALLOWANCE Staples (21 per post) 0.000
LF 0.000 0.00

0.13913 0.000 0.00

0845 MATERIAL ALLOWANCE Staples (21 per post) 23,352.789
LF -2,476.998 -344.60

0.13912 20,875.791 2,904.24

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00

0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 27.995
LF -27.995 -27.12
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Copper Coat Protectant 29,655.455
LF -2,476.620 -30.19
0.01219 27,178.835 331.31

0845 MATERIAL ALLOWANCE Splice-it Sleeves 29,624.473
LF -2,472.574 -11.72
0.00474 27,151.899 128.70

0845 MATERIAL ALLOWANCE Staples (Additional) 29,662.633
LF -2,476.879 -251.75
0.10164 27,185.754 2,763.16

0850 607-11525 Fence (Plastic) 9,996.000 9,122.000
LF 27.000 135.81
5.03000 9,149.000 46,019.47
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PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0855 607-11530 *Fence (Special) 1,397.000 832.000
LF 0.000 0.00
2.63000 832.000 2,188.16

0856 607-11530 Fence (Spec) (REMOVABLE POST AND CHAIN)(FR55) 613.000 0.000
LF 0.000 0.00
53.55000 0.000 0.00

0860 607-60002 *Game Ramp 63.000 38.000
EACH 3.500 24,051.69
6,871.91000 41.500 285,184.27

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 0.000
EACH 0.000 0.00

360.70820 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 0.000
EACH 0.000 0.00
360.70820 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 23.000
EACH -3.500 -1,262.48
360.70820 19.500 7,033.81

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 40.000
EACH 0.000 0.00
48.70500 40.000 1,948.20

0860 MATERIAL ALLOWANCE Lumber (6' x 2" x 8") 23.000
EACH -3.500 -133.30
38.08525 19.500 742.66

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 17.455
EACH -3.500 -198.43
56.69470 13.955 791.17

0860 MATERIAL ALLOWANCE Lumber (10" x 2" x 8") 5.550
EACH 0.000 0.00
56.64865 5.550 314.40

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 11.459
EACH -3.500 -280.23
80.06700 7.959 637.25
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 11.541
EACH 0.000 0.00
80.06300 11.541 924.01

0860 MATERIAL ALLOWANCE Lumber (14" x 2" x 8") 0.000
EACH 0.000 0.00

24.46600 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (14' x 2" x 8") 37.707
EACH -3.500 -54.15
15.47000 34.207 529.18

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 0.000
EACH 0.000 0.00

243.30500 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 18.833
EACH -3.500 -851.55
243.30500 15.333 3,730.60

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 4.167
EACH 0.000 0.00
243.30500 4.167 1,013.85

0860 MATERIAL ALLOWANCE Wood Post (12" x 8") 1.000
EACH 0.000 0.00
243.30000 1.000 243.30

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 15.000
EACH -3.500 -125.30
35.80000 11.500 411.70
0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 7.000
EACH -3.500 -161.70
46.20000 3.500 161.70
0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 40.000
EACH 0.000 0.00
25.98750 40.000 1,039.50
0860 MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each per 23.000
Unit
EACH -3.500 -173.25
49.50000 19.500 965.25
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 0.000
Unit
EACH 0.000 0.00
139.40000 0.000 0.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 21.500
Unit
EACH -3.500 -487.90
139.40000 18.000 2,509.20
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 1.500
Unit
EACH 0.000 0.00
139.40000 1.500 209.10
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 1.000
Unit
EACH 0.000 0.00
131.40000 1.000 131.40
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 149 0.000
EACH 0.000 0.00
49.50000 0.000 0.00
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14" 0.000
EACH 0.000 0.00
49.50000 0.000 0.00
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 149 0.000
EACH 0.000 0.00

49.50000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 31
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PROJECT: NHPP0252-477 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0860 MATERIAL ALLOWANCE 8 foot x 8 inch Dia. Brace ( 6 Per 0.000
unit
) EACH 0.000 0.00
107.40000 0.000 0.00
0865 607-60008 *Game Ramp (Special) 4.000 2.000
EACH 0.000 0.00
5,140.54000 2.000 10,281.08
0865 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 1.000
EACH 0.000 0.00
1,260.60000 1.000 1,260.60
0865 MATERIAL ALLOWANCE 10’ x 8" Dia. Posts--4 Each per 0.000
Unit
EACH 0.000 0.00
131.40000 0.000 0.00
0865 MATERIAL ALLOWANCE 12' x 8" Dia. Posts (20 Each per 0.000
Unit
) EACH 0.000 0.00
811.00000 0.000 0.00
0868 607-60105 4 Foot Gate (Spec) 16.000 6.000
EACH 0.000 0.00
1,102.50000 6.000 6,615.00
0870 607-60109 *8 Foot Gate (Special) 0.000 0.000
EACH 0.000 0.00
2,345.74000 0.000 0.00
0875 607-60117 *16 Foot Gate (Special) 17.000 14.000
EACH 0.000 0.00
3,071.81000 14.000 43,005.34
0876 607-60120 20 Ft Gate (FR55) 3.000 0.000
EACH 0.000 0.00
1,785.00000 0.000 0.00
0877 607-60127 26-Foot Gate Twin (Spec) (FR55) 1.000 0.000
EACH 0.000 0.00
1,506.75000 0.000 0.00
0878 607-60133 32-Foot Gate Twin (Spec) (FR55) 1.000 0.000
EACH 0.000 0.00
1,732.50000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0880 607-60243 *40 Foot Gate (Special) 8.000 3.000
EACH 0.000 0.00
1,396.28000 3.000 4,188.84
0885 607-60620 *Road Closure Gate 4.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0887 609-21010 Cand G Ty 2 I-B (FR55) 423.000 0.000
LF 0.000 0.00
33.60000 0.000 0.00
0890 609-21020 Curb and Gutter Type 2 (Section 1I-B) 0.000 0.000
LF 0.000 0.00
39.60000 0.000 0.00
0892 609-21021 Cand G Ty2II-M 324.000 0.000
LF 0.000 0.00
35.60000 0.000 0.00
0895 609-24002 Gutter Type 2 (2 Foot) 5,301.000 0.000
LF 0.000 0.00
25.67000 0.000 0.00
0900 609-60011 *Curb Type 6 (Section M) 2,047.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0905 611-00019 *18 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
54,165.80000 0.000 0.00
0910 611-00023 *22 Foot Deer Guard 1.000 1.000
EACH 0.000 0.00
70,133.86000 1.000 70,133.86
0910 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
18,247.37000 1.000 18,247.37
0910 MATERIAL ALLOWANCE Shipping 0.000
EACH 0.000 0.00

1,467.01500 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0910 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
61.38000 1.000 61.38

0910 MATERIAL ALLOWANCE AZZ Galvanizing 0.000
EACH 0.000 0.00

3,786.00000 0.000 0.00

0910 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
4,286.77000 1.000 4,286.77

0910 MATERIAL ALLOWANCE High Plains Fabrication--Par tial 1.000
EACH 0.000 0.00
2,772.00000 1.000 2,772.00

0910 MATERIAL ALLOWANCE Shipping 1.000
EACH 0.000 0.00
1,467.01500 1.000 1,467.02

0910 MATERIAL ALLOWANCE Addit. Steel and Fabrication 1.000
EACH 0.000 0.00
4,407.40500 1.000 4,407.41

0915 611-00025 *24 Foot Deer Guard 0.000 0.000
EACH 0.000 0.00
72,221.08000 0.000 0.00

0915 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
20,710.80000 1.000 20,710.80

0915 MATERIAL ALLOWANCE Shipping 1.000
EACH 0.000 0.00
1,600.38000 1.000 1,600.38

0915 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
66.96000 1.000 66.96

0915 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
3,397.24000 1.000 3,397.24
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PROJECT: NHPP0252-477 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE _
CAT NO0200 ROADWAY
0915 MATERIAL ALLOWANCE High Plains Fabrication 1.000
EACH 0.000 0.00
6,048.00000 1.000 6,048.00
0920 611-00029 *28 Ft Deer Guard 7.000 2.000
EACH 1.000 84,255.40
84,255.40000 3.000 252,766.20
0920 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 0.000 0.00
24,162.60000 0.000 0.00
0920 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00
6,977.25000 0.000 0.00
0920 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00
6,977.25000 0.000 0.00
0920 MATERIAL ALLOWANCE Revised (4 oF 5 units) Estim ate 014 2.000
EACH -1.000 -25,096.16
25,096.15500 1.000 25,096.16
0920 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00
6,977.25000 0.000 0.00
0920 MATERIAL ALLOWANCE Fabrication--High Plains 2.000
EACH -1.000 -6,977.25
6,977.25000 1.000 6,977.25
0920 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00
6,977.25000 0.000 0.00
0920 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 2.000
EACH -1.000 -78.12
78.12000 1.000 78.12
0920 MATERIAL ALLOWANCE AZZ Galvanizing 0.000
EACH 0.000 0.00

6,764.75000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0920 MATERIAL ALLOWANCE AZZ Galvanizing--1 Unit 0.000
EACH 0.000 0.00

4,944.70000 0.000 0.00

0920 MATERIAL ALLOWANCE AZZ Galvanizing--1 Unit 1.000
EACH -1.000 -5,002.46

5,002.46000 0.000 0.00

0920 MATERIAL ALLOWANCE High Plains Fabrication 2.000
EACH -1.000 -1,764.00
1,764.00000 1.000 1,764.00

0920 MATERIAL ALLOWANCE Shipping 2.000
EACH -1.000 -1,867.11
1,867.11000 1.000 1,867.11

0925 611-00031 *30 Foot Deer Guard 3.000 1.000
EACH 0.000 0.00
92,901.34000 1.000 92,901.34

0925 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
25,888.50000 2.000 51,777.00

0925 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00

7,481.25000 0.000 0.00

0925 MATERIAL ALLOWANCE Fabrication 1.000
EACH 0.000 0.00
7,555.20000 1.000 7,555.20

0925 MATERIAL ALLOWANCE Shipping 2.000
EACH 0.000 0.00
2,000.47667 2.000 4,000.95

0925 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 2.000
EACH 0.000 0.00
83.70000 2.000 167.40

0925 MATERIAL ALLOWANCE AZZ Galvanizing 0.000
EACH 0.000 0.00

5,650.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0925 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
5,551.22000 1.000 5,551.22
0930 611-00033 *32 Foot Deer Guard 1.000 1.000
EACH 0.000 0.00
104,176.08000 1.000 104,176.08
0930 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 0.000 0.00
27,614.40000 0.000 0.00
0930 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000
EACH 0.000 0.00
89.28000 0.000 0.00
0935 611-00039 *38 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
122,212.44000 0.000 0.00
0935 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
32,792.10000 1.000 32,792.10
0935 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
7,120.44000 1.000 7,120.44
0935 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
106.02000 1.000 106.02
0935 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
6,666.00000 1.000 6,666.00
0940 611-00041 *40 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
128,237.16000 0.000 0.00
0940 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00

13,518.60000 1.000 13,518.60



CONTID:
PCN:
PROJECT:

CAT NO0200

0940

0940

0940

0945

611-00043

0945

0945

0945

0947

611-00044

0947

0947

0947

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Shipping

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

*42 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

44 Ft Deer Guard

MATERIAL ALLOWANCE Steel--LB Foster

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

MATERIAL ALLOWANCE Western Steel

ESTIMATE NO: 0025

ation

ation

ation

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
20,999.40000

EACH
2,533.94000
EACH
111.60000
2.000
EACH

134,261.88000

EACH
5,601.48000

EACH
30,642.57000

EACH
117.18000
1.000
EACH
150,465.00000
EACH

32,101.74000

EACH
122.76000

EACH
5,739.95000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

2.000
0.000
2.000

2.000
0.000
2.000

2.000
0.000
2.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

ESTIMATE RUN

Page 37

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
20,999.40
0.00
2,533.94
0.00
111.60
0.00
0.00
0.00
11,202.96
0.00
61,285.14
0.00
234.36
0.00
0.00
0.00
32,101.74
0.00
122.76
0.00
5,739.95
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0947 MATERIAL ALLOWANCE Shipping 1.000
EACH 0.000 0.00
2,934.03000 1.000 2,934.03
0950 611-00051 *50 Foot Deer Guard 2.000 1.000
EACH 0.000 0.00
154,385.48000 1.000 154,385.48
0950 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
36,479.25000 1.000 36,479.25
0950 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00
12,458.25000 0.000 0.00
0950 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
139.50000 1.000 139.50
0950 MATERIAL ALLOWANCE AZZ Galvanizing 0.000
EACH 0.000 0.00
9,052.00000 0.000 0.00
0950 MATERIAL ALLOWANCE Shipping (Partial) 1.000
WK 0.000 0.00
1,000.45000 1.000 1,000.45
0955 611-00059 *58 Foot Deer Guard 1.000 1.000
EACH 0.000 0.00
182,402.97000 1.000 182,402.97
0955 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
42,315.93000 1.000 42,315.93
0955 MATERIAL ALLOWANCE Shipping 1.000
EACH 0.000 0.00
3,867.58500 1.000 3,867.59
0955 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00

161.82000 1.000 161.82
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t1of 0.000
2
EACH 0.000 0.00
5,002.00000 0.000 0.00
0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t2 of 1.000
2
EACH 0.000 0.00
4,988.00000 1.000 4,988.00
0955 MATERIAL ALLOWANCE High Plains Fabrication--1 U nit 0.000
EACH 0.000 0.00
14,616.00000 0.000 0.00
0955 MATERIAL ALLOWANCE High Plains Fabrication--1 U nit 1.000
EACH 0.000 0.00
14,616.00000 1.000 14,616.00
0960 612-00001 *Delineator (Type I) 273.000 0.000
EACH 32.000 477.44
14.92000 32.000 477.44
0965 612-00002 *Delineator (Type II) 123.000 12.000
EACH 8.000 136.40
17.05000 20.000 341.00
0970 612-00003  *Delineator (Type IlI) 138.000 0.000
EACH 10.000 181.20
18.12000 10.000 181.20
0975 612-00021 *Delineator (Type 1) (Barrier) 109.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0980 612-00022 *Delineator (Type 1) (Barrier) 300.000 0.000
EACH 64.000 3,956.48
61.82000 64.000 3,956.48
0985 612-00023 *Delineator (Type Ill) (Barrier) 15.000 0.000
EACH 0.000 0.00
66.09000 0.000 0.00
0987 612-00052  Reflector CMO 21 28.000 0.000
EACH 0.000 0.00

78.75000 0.000 0.00
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CAT NO0200 ROADWAY

0990 612-00075 *Reflector Strip (6 Inch) 4,341.000 737.000
EACH 23.000 686.55
29.85000 760.000 22,686.00
0992 613-00100 1 In Elec Cond (GALVANIZED) 170.000 0.000
LF 0.000 0.00
35.91000 0.000 0.00
0995 612-00260 *Location Marker (Fiber Optic)(Dome) 14.000 1.000
EACH 0.000 0.00
170.10000 1.000 170.10
0996 612-00260 Loc Mark (Fib Opt)(Dome) (FR55) 3.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1000 612-00270 *Location Marker (Utility)(Flat Slat) 20.000 14.000
EACH 0.000 0.00
75.60000 14.000 1,058.40
1001 612-00270 Loc Mark (Util)(Flat Slat) (FR55) 10.000 0.000
EACH 0.000 0.00
75.60000 0.000 0.00
1005 612-15000 Install Marker 2.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1010 613-00206 *2 Inch Electrical Conduit (Bored) 5,623.000 5,595.000
LF 0.000 0.00
13.87000 5,595.000 77,602.65
1011 613-00206 2 In Elec Cond (Bored) (FR55) 4,995.000 0.000
LF 0.000 0.00
23.36000 0.000 0.00
1015 613-00306 *3 Inch Electrical Conduit (Bored) 3,760.000 3,243.000
LF 0.000 0.00
22.33000 3,243.000 72,416.19
1020 613-01100 *1 Inch Electrical Conduit (Plastic) 1,730.000 890.000
LF 536.000 10,821.84

20.19000 1,426.000 28,790.94



CONTID:

PCN:

PROJECT:

CAT NO0200

1025

1026

1030

1035

1040

1041

1045

1050

1051

1055

1060

613-01200

613-01200

613-01300

613-04200

613-07001

613-07001

613-07004

613-07011

613-07011

613-07023

613-07040

C22927-COMBO
22591-BID
NHPP0252-477

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0025

CURRENT
ITEM QUANTITY/
DESCRIPTION UNIL'JI'NPI-llélsCE
ROADWAY
*2 Inch Electrical Conduit (Plastic) 17,129.000
LF
12.55000
2 In Elec Cond (P) (FR55) 2,861.000
LF
19.69000
*3 Inch Electrical Conduit (Plastic) 1,788.000
LF
19.07000
*2 Inch Electrical Conduit (Liquidtight Flexibl e 862.000
Metal) LF
39.38000
*Type One Pull Box 95.000
EACH
1,223.25000
Type One Pull Box (FR55) 9.000
EACH
1,388.10000
*Type Four Pull Box 1.000
EACH
2,640.75000
*Pull Box (11"x18"x12") 64.000
EACH
1,223.25000
Pull Box (11"x18"x12") (FR55) 11.000
EACH
1,388.10000
*Pull Box (24"x36"x24") 12.000
EACH
1,904.70000
*Pull Box (30"x48"x24") 3.000
EACH

2,640.75000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

11,962.000
436.000
12,398.000

0.000
0.000
0.000

1,661.000
127.000
1,788.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

64.000
0.000
64.000

0.000
0.000
0.000

10.000
2.000
12.000

1.000
0.000
1.000
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12:50:12
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
5,471.80
155,594.90
0.00
0.00
2,421.89
34,097.16
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
78,288.00
0.00
0.00
3,809.40
22,856.40
0.00
2,640.75



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 42

PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1061 613-07040 Pull Box (30"x48"x24") (FR55) 3.000 0.000
EACH 0.000 0.00
2,283.75000 0.000 0.00
1065 613-10000 *Wiring 1.000 0.400
LS 0.100 25,903.50
259,035.00000 0.500 129,517.50
1066 613-10000 Wiring (FR55) 1.000 0.000
LS 0.000 0.00
118,195.11000 0.000 0.00
1068 613-13000  Luminaire (LED) (Spec) (FR55) 16.000 0.000
EACH 0.000 0.00
1,170.75000 0.000 0.00
1070 613-13012 *Luminaire (LED) (12,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
1075 613-13040 *Luminaire (LED)(40,000 lumens) 53.000 35.000
EACH 0.000 0.00
948.15000 35.000 33,185.25
1076 613-13040 Lumin (LED)(40,000 lumens) (FR55) 4.000 0.000
EACH 0.000 0.00
948.15000 0.000 0.00
1080 613-13065 *Luminaire (LED) (5400 Lumens) 4.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
1082 613-20000 Inst Light Std + Lumin (Temporary) 16.000 0.000
EACH 0.000 0.00
927.15000 0.000 0.00
1083 613-32252  Light Std Steel (25 Ft) (2) (FR55) 8.000 0.000
EACH 0.000 0.00
6,899.70000 0.000 0.00
1085 613-34250 *Light Standard Metal (25 Foot) 0.000 0.000
EACH 0.000 0.00

2,856.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1090 613-34300

1091 613-34300

1095 613-34400

1100 613-40010

1101 613-40010

1102 613-40012

1105 613-50100

1106 613-50100

1108 613-50132

1110 613-50150

1115 613-50210

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Light Standard Metal (30 Foot)

Light Std Metal (30 Ft) (FR55)

*Light Standard Metal (40 Foot)

*Light Standard Foundation

Light Std Foundation (FR55)

Light Std Foundation Spec

*Lighting Control Center

Lighting Ctrl Center (FR55)

2-Plex Recept. (W/Box & Cover)

*Secondary Service Pedestal

*Temporary Lighting

ESTIMATE NO: 0025

CURRENT
QUANTITY/
UNITS
UNIT PRICE

52.000
EACH
2,856.00000

4.000
EACH
4,594.87000

3.000
EACH
3,602.55000

54.000
EACH
1,478.40000

12.000
EACH
2,940.00000

1.000
EACH
5,077.80000

3.000
EACH
11,203.50000

1.000
EACH
11,203.50000

0.000
EACH
500.00000
1.000
EACH
4,546.50000
0.000
LS

46,977.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

33.000
0.000
33.000

0.000
0.000
0.000

2.000
0.000
2.000

34.000
1.000
35.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000
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AMOUNT
THIS
PERIOD

1,478.40

0.00

12:50:12

CUMULATIVE
AMOUNT

94,248.00

0.00

7,205.10

51,744.00

0.00

5,077.80

11,203.50

0.00

0.00

0.00

0.00
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1117 613-50400 Light Std Timber (Temp) (And Luminaire) 8.000 8.000
EACH 0.000 0.00
2,969.40000 8.000 23,755.20
1120 613-80130 *Service Meter Cabinet 4.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1125 614-00011 *Sign Panel (Class 1) 162.000 0.000
SF 0.000 0.00
17.59000 0.000 0.00
1130 614-00012 *Sign Panel (Class II) 2,359.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
1131 614-00012 Sign Panel (CL Il) (FR55) 118.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
1135 614-00013 *Sign Panel (Class III) 4,312.000 0.000
SF 0.000 0.00
35.18000 0.000 0.00
1140 614-00040 *Sign Post (Special) 30.000 0.000
LF 0.000 0.00
95.94000 0.000 0.00
1145 614-00615 *Steel Sign Post (W 6x15) 100.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
1147 614-00818 Steel Sign Post (W 8x18) 26.000 0.000
LF 0.000 0.00
78.75000 0.000 0.00
1150 614-00821 *Steel Sign Post (W 8x21) 130.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
1155 614-01022 *Steel Sign Post (W 10x22) 120.000 0.000
LF 0.000 0.00

74.62000 0.000 0.00
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CAT NO0200 ROADWAY

1160 614-01026 *Steel Sign Post (W 10x26) 116.000 0.000
LF 0.000 0.00
77.82000 0.000 0.00
1165 614-01226 *Steel Sign Post (W 12x26) 190.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
1170 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 235.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
1171 614-01583 Stl Sign Supp (2-1/2 In Rd 80)(Po&Slip) (FR55) 4.000 0.000
EACH 0.000 0.00
421.07000 0.000 0.00
1175 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
1177 614-03003 Conc Footing (Ty 3) 2.000 0.000
EACH 0.000 0.00
2,598.75000 0.000 0.00
1180 614-03004 *Concrete Footing (Type 4) 8.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
1185 614-03005 *Concrete Footing (Type 5) 6.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
1190 614-03006 *Concrete Footing (Type 6) 6.000 0.000
EACH 0.000 0.00
2,558.38000 0.000 0.00
1195 614-03007 *Concrete Footing (Type 7) 4.000 0.000
EACH 0.000 0.00
2,718.27000 0.000 0.00
1200 614-10123 *Variable Message Sign (Install Only) 3.000 0.000
EACH 1.000 28,460.25

28,460.25000 1.000 28,460.25
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CAT NO0200 ROADWAY
1205 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00

1210 614-30110

1210

1215 614-31600

1217 614-31800

1217

1220 614-32400

1220

1225 614-42400

1225

1230 614-70024

Butterfly Structure

MATERIAL ALLOWANCE Overhead Sign Structure

Monotube Overhead Sign Cantilever (16 Inch Diam

Monotube Overhead Sign Cant (18 In Dia)

MATERIAL ALLOWANCE Overhead Sign Str

Monotube Overhead Sign Cantilever (24 Inch Diam

MATERIAL ALLOWANCE Overhead Sign Str

Monotube Overhead Sign Bridge (24 Inch Diameter

MATERIAL ALLOWANCE Overhead Sign Str

*1310nm SFP Optic Module

1.000
EACH
38,347.47000

EACH
27,500.00000

0.000
EACH
31,522.47000

1.000
EACH
34,934.97000

EACH
24,500.00000

3.000
EACH
62,287.47000

EACH
50,300.00000

8.000
EACH
81,232.46000

EACH
66,400.00000

5.000
EACH
358.05000

0.000
0.000
0.000

0.000
1.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
1.000
1.000

0.000
1.000
1.000

0.000
2.000
2.000

0.000
0.000
0.000

0.000
8.000
8.000

0.000
0.000
0.000

0.00
0.00
27,500.00
27,500.00
0.00
0.00
0.00
0.00
24,500.00
24,500.00
62,287.47
62,287.47
100,600.00
100,600.00
0.00
0.00
531,200.00
531,200.00
0.00
0.00
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NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1230 MATERIAL ALLOWANCE Optic Incidentals 3.000
EACH 0.000 0.00
109.92000 3.000 329.76
1235 614-70028 *CWDM SFP Optic Module 17.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1235 MATERIAL ALLOWANCE Optic Incidentals 10.000
EACH 0.000 0.00
484.19000 10.000 4,841.90
1236 614-70028 CWDM SFP Optic Module (FR55) 4.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1240 614-70030 *QOptical Attenuator 22.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1241 614-70030 Optical Attenuator (FR55) 4.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1245 614-70032 *Optical Filter 20.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1245 MATERIAL ALLOWANCE Optic Incidentals 16.000
EACH 0.000 0.00
219.57250 16.000 3,513.16
1247 614-72740 Blank Out Sign(LED)(Sing Fac) (FR55) 1.000 0.000
EACH 0.000 0.00
15,947.33000 0.000 0.00
1250 614-72830 *Communications Cabinet (For Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1255 614-72830 *Communications Cabinet (Type 332) 1.000 0.000
EACH 0.000 0.00

14,382.90000 0.000 0.00
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CAT NO0200 ROADWAY

1260 614-72830 *Communications Cabinet (Type 332D) 3.000 1.000
EACH 2.000 26,166.00
13,083.00000 3.000 39,249.00
1265 614-72832 *Communications Cabinet (Type 2) 2.000 2.000
EACH 0.000 0.00
15,608.25000 2.000 31,216.50
1270 614-72887 Microwave Vehicle Radar Detector 7.000 3.000
EACH 0.000 0.00
12,831.00000 3.000 38,493.00
1275 614-80385 *Rumble Strip 189,896.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
1277 614-85001 Impact Atten 2.000 0.000
EACH 0.000 0.00
35,487.90000 0.000 0.00
1280 614-85003 *Impact Attenuator (Low Maintenance) 7.000 0.000
EACH 0.000 0.00
24,551.55000 0.000 0.00
1285 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
62,973.75000 0.000 0.00
1290 614-86800 Uninterrupted Power Supply 3.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1295 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 6,320.000 1,552.000
LF 0.000 0.00
8.03000 1,552.000 12,462.56
1296 614-87010 Fiber Optic Cable (S Mode) (12 Fiber) (FR55) 1,670.000 0.000
LF 0.000 0.00
8.03000 0.000 0.00
1300 614-87015 *Buffer Tube Fan Out Kit 8.000 1.000
EACH 0.000 0.00

739.20000 1.000 739.20
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CAT NO0200 ROADWAY

1301 614-87015 Buffer Tube Fan Out Kit (FR55) 1.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1305 614-87024 *Fiber Optic Termination Panel (24 Fiber) 8.000 1.000
EACH 0.000 0.00
1,383.90000 1.000 1,383.90
1306 614-87024 Fiber Optic Term Panel (24 Fiber) (FR55) 1.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1310 614-87320 *Closed Circuit Television 4.000 3.000
EACH 0.000 0.00
13,322.40000 3.000 39,967.20
1315 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
18,081.00000 0.000 0.00
1316 614-87350 Test Fiber Optic Cable (FR55) 1.000 0.000
LS 0.000 0.00
13,209.00000 0.000 0.00
1317 614-87350 Test Fiber Optic Cable (FR58) 0.000 0.000
LS 0.000 0.00
2,467.50000 0.000 0.00
1320 614-87362 *Closed Circuit Television Pole with Lowering D evice 3.000 1.000
40 Fee
( EACH 0.000 0.00
11,632.95000 1.000 11,632.95
1325 614-87364 *Closed Circuit Television Pole with Lowering D evice 2.000 2.000
50 Fee
( EACH 0.000 0.00
15,172.50000 2.000 30,345.00
1330 614-87692 *Ethernet Switch Type Il 6.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00
1330 MATERIAL ALLOWANCE Traffic Equipment 5.000
EACH 0.000 0.00

3,157.86600 5.000 15,789.33
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CAT NO0200 ROADWAY

1331 614-87692 Ethernet Switch Type Il (FR55) 2.000 0.000
EACH 0.000 0.00
7,418.25000 0.000 0.00
1335 621-00450 *Detour Pavement 65,744.970 63,973.470
SY 71.330 5,090.82
71.37000 64,044.800 4,570,877.38
1340 624-20300 Detour Drainage Pipe (Class 0) 6,291.100 6,291.100
LF 0.000 0.00
143.09000 6,291.100 900,193.50
1345 625-00000 *Construction Surveying 1.000 0.688
LS 0.038 48,385.61
1,273,305.60000 0.726 924,419.87
1346 625-00000 Const Surveying (FR21) 1.000 1.000
LS 0.000 0.00
75,500.00000 1.000 75,500.00
1347  625-00000 Const Surveying (FR55) 1.000 0.000
LS 0.000 0.00
9,720.38000 0.000 0.00
1350 625-00001 *Construction Surveying (Hourly) 300.000 157.500
HOUR 0.000 0.00
183.75000 157.500 28,940.63
1355 625-00015 *Settlement Instrumentation 1.000 1.000
LS 0.000 0.00
82,935.55000 1.000 82,935.55
1360 626-00100 *Mobilization (without Autopay) 1.000 0.738
LS 0.016 249,673.59
15,604,599.41000 0.754 11,765,867.96
1361 626-00100 Mobilization (w/o Autopay) (FR21) 1.000 1.000
LS 0.000 0.00
68,193.23000 1.000 68,193.23
1362 626-00100 Mobilization (w/o Autopay) (FR33) 1.000 1.000
LS 0.000 0.00

2,310.00000 1.000 2,310.00
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1363 626-00100 Mobilization (w/o Autopay) (FR52) 1.000 0.000
LS 0.000 0.00
12,976.96000 0.000 0.00
1364 626-00100 Mobilization (w/o Autopay) (FR55) 1.000 0.000
LS 0.000 0.00
92,017.62000 0.000 0.00
1365 626-01101 *Public Information Services (Tier I) 1.000 0.794
LS 0.013 5,454.55
419,581.05000 0.807 338,601.91
1366 900-00014 Added Item (Lump Sum)/ Public Information Services 1.000 1.000
(Tier 1) (Additional)
LS 0.000 0.00
109,331.25000 1.000 109,331.25
1370 627-00008 *Modified Epoxy Pavement Marking 12,141.000 1,495.440
GAL 0.000 0.00
63.03000 1,495.440 94,257.58
1375 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 5,180.000 280.500
GAL 0.000 0.00
90.53000 280.500 25,393.67
1380 627-00013 *Pavement Marking Paint (High Build) 7,364.000 2,702.760
GAL 516.000 16,558.44
32.09000 3,218.760 103,290.01
1385 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 49,520.000 7,070.000
SF 0.000 0.00
10.89000 7,070.000 76,992.30
1386 627-01010 Preform Plastic Pvmt Mkg (TY I)(Inlaid) (FR55) 467.000 0.000
SF 0.000 0.00
10.89000 0.000 0.00
1390 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 2,580.000 0.000
SF 0.000 0.00
13.41000 0.000 0.00
1395 627-30405 *Preformed Thermoplastic Pavement Marking 1,470.000 0.000
(Word-Symbol)
SF 0.000 0.00

13.76000 0.000 0.00
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1400 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,260.000 0.000
Line
) SF 0.000 0.00
10.31000 0.000 0.00
1405 630-00000  *Flagging 8,800.500 8,292.250
HOUR 508.250 12,807.90
25.20000 8,800.500 221,772.60
1410 630-00003 *Uniformed Traffic Control 8,368.000 5,998.750
HOUR 330.000 31,983.60
96.92000 6,328.750 613,382.45
1415 630-00007 *Traffic Control Inspection 274.000 32.000
DAY 0.000 0.00
105.00000 32.000 3,360.00
1420 630-00012 *Traffic Control Management 2,353.000 1,345.000
DAY 117.000 115,479.00
987.00000 1,462.000 1,442,994.00
1425 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1426  900-00005 Added Item (Day)/ CO # 003 Courtesy Patrol (non-TCD ) 468.000 402.500
DAY 24.000 29,226.72
1,217.78000 426.500 519,383.17
1430 630-80002 *Flashing Beacon (Solar) 2.000 0.000
EACH 0.000 0.00
787.50000 0.000 0.00
1435 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 9.000
EACH 0.000 0.00
120.75000 9.000 1,086.75
1440 630-80341 *Construction Traffic Sign (Panel Size A) 50.000 44.100
EACH 0.000 0.00
42.00000 44.100 1,852.20
1445 630-80342 *Construction Traffic Sign (Panel Size B) 30.000 12.600
EACH 0.000 0.00

78.75000 12.600 992.25
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1450 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00
121.12000 0.000 0.00
1455 630-80344 *Construction Traffic Sign (Special) 714.000 642.600
SF 0.000 0.00
18.38000 642.600 11,810.99
1460 630-80355 *Portable Message Sign Panel 6.000 5.400
EACH 0.000 0.00
8,925.00000 5.400 48,195.00
1465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
yPe) EACH 0.000 0.00
2,047.50000 0.000 0.00
1470 630-80359 *Portable Message Sign Panel 20.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
1475  630-80360 *Drum Channelizing Device 215.000 193.500
EACH 0.000 0.00
36.75000 193.500 7,111.13
1480 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 20.000 0.000
EACH 0.000 0.00
65.63000 0.000 0.00
1485 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
8,557.50000 0.000 0.00
1490 630-80370 Concrete Barrier (Temporary) 91,885.000 82,696.500
LF 0.000 0.00
46.13000 82,696.500 3,814,789.55
1495 630-80378 Glare Screen (Temporary) 6,070.000 5,042.700
LF 0.000 0.00
32.93000 5,042.700 166,056.11
1500 630-80380 *Traffic Cone 725.000 652.500
EACH 0.000 0.00

17.54000 652.500 11,444.85
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1505 630-80401

1510 630-80415

1515 630-80511

1516 630-80520

1520 630-85006

1525 630-85010

1530 630-85041

1535 630-86802

1540 632-00000

1545 700-70010

1550 700-70016

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Delineator (Type 1) (Temporary)

*Advanced Warning Flashing or Sequencing Panel (C

Type)

*Mobile Pavement Marking Zone

Mobile Pvmt Mkg Zone CO # 003--DAY

Impact Attenuator (Sand Filled Plastic Barrel)

(Temporary)

Impact Attenuator (Temporary)

*Mobile Attenuator

*Traffic Signal (Temporary)

*Night Work Lighting

F/A Minor Contract Revisions

F/A Fuel Cost Adjustment

ESTIMATE NO: 0025

CURRENT
QUANTITY/
UNITS
UNIT PRICE

22.000
EACH
36.75000

10.000
DAY
52.50000

0.000
LS
1,317.86000

15.000
DAY
1,317.86000

4.000
EACH
6,782.17000

43.000
EACH
10,258.73000

1,924.000
DAY
661.50000
273.000
DAY
109.20000
1.000
LS

207,643.30000

0.000

FA
1.00000
0.000

FA

1.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

38.700
0.000
38.700

1,242.000
112.000
1,354.000

102.000
27.000
129.000

1.000
0.000
1.000

0.000
0.000
0.000

-444,970.640
2,089.680
-442,880.960
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AMOUNT
THIS
PERIOD

0.00

74,088.00

2,948.40

2,089.68

12:50:12

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

397,012.85

895,671.00

14,086.80

207,643.30

0.00

-442,880.96
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1555  700-70018 F/A Roadway Smoothness Incentive 499,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70019 F/A Asphalt Cement Cost Adjustment -325,000.000 -743,331.970
FA 36,330.060 36,330.06
1.00000 -707,001.910 -707,001.91
1565 700-70023 F/A On-The-Job Trainee 150,000.000 137,500.000
FA 7,110.000 7,110.00
1.00000 144,610.000 144,610.00
1570 700-70025 F/A Quality Incentive Payment 612,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A Interim Surface Repair HMA 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70034 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1585 700-70034 F/A Provide Wildlife Monitoring Stations 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1590 700-70034 F/A Public Information Services 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1595 700-70034 F/A Rail Road License Fee 31,953.550 27,965.700
FA 0.000 0.00
1.00000 27,965.700 27,965.70
1600 700-70035 F/A Existing Street Light Maintenance 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1605 700-70035 F/A Obtain Right of Way for Utilities 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 56

PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1610 700-70035 F/A Regular Mowing 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1615 700-70042 F/A Railroad Flagging and Permitting 200,000.000 1,076.250
FA 0.000 0.00
1.00000 1,076.250 1,076.25
1620 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1625 700-70074 F/A Obtain Power from IREA 150,000.000 1,050.000
FA 0.000 0.00
1.00000 1,050.000 1,050.00
1630 700-70111 Project First Program 25,000.000 1,163.590
FA 0.000 0.00
1.00000 1,163.590 1,163.59
1635 700-70155 F/A Pavement Surface Course Maintenance 363,248.220 243,861.430
FA 0.000 0.00
1.00000 243,861.430 243,861.43
1640 700-70190 F/A Electric Service Furnish and Install 50,000.000 525.000
FA 2,895.900 2,895.90
1.00000 3,420.900 3,420.90
1645 700-70350 F/A Removal of Obstruction 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1650 700-70380 F/A Erosion Control And Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1655 700-70494 F/A Smart Work Zone Systems 648,031.670 557,872.720
FA 35,693.750 35,693.75
1.00000 593,566.470 593,566.47
1660 700-70589 F/A Environmental Health & Safety Management 45,000.000 1,200.110
FA 1,915.360 1,915.36

1.00000 3,115.470 3,115.47
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1665 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1670 700-71002 CDOT Risk Pool 500,000.000 223,907.480
FA 4,513.790 4,513.79
1.00000 228,421.270 228,421.27
1671 900-00006 Added Item (Dollar)/ Price Reductions per Subsectio n 0.000 0.000
105.03
DOL -11,970.550 -11,970.55
1.00000 -11,970.550 -11,970.55
1672  900-00006 Added Item (Dollar)/ Price Reductions per Subsectio n 0.000 0.000
105.04
DOL 0.000 0.00
1.00000 0.000 0.00
1711 206-00065 Str Bkfl (Flow-Fill) Category 200--CO # 003 293.030 278.030
CY 15.000 4,362.75
290.85000 293.030 85,227.78
1726 206-01781  Shoring (A 1) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1731 206-01782  Shoring (A 2) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
28,350.00000 1.000 28,350.00
1736 206-01783  Shoring (A 3) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
51,240.00000 1.000 51,240.00
1741 206-01784  Shoring (A 4) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
31,710.00000 1.000 31,710.00
1746 206-01785  Shoring (A 5) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
31,710.00000 1.000 31,710.00
1751 206-01786  Shoring (A 6) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00

14,595.00000 1.000 14,595.00
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1756 206-01787  Shoring (A 7) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
32,655.00000 1.000 32,655.00
1761 206-01788  Shoring (A 8) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
12,495.00000 1.000 12,495.00
1766 206-01789  Shoring (A 9) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
36,960.00000 1.000 36,960.00
1771 206-01790  Shoring (A 10) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
12,495.00000 1.000 12,495.00
1776 206-01791  Shoring (A 11) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
29,295.00000 0.500 14,647.50
1781 206-01792  Shoring (A 12) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1786 206-01793  Shoring (A 13) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
15,750.00000 1.000 15,750.00
1791 206-01794  Shoring (A 14) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
33,600.00000 1.000 33,600.00
1796 206-01795  Shoring (A 15) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
29,295.00000 1.000 29,295.00
1801 206-01796  Shoring (A 16) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
15,855.00000 1.000 15,855.00
1806 206-01797  Shoring (A 17) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00

41,475.00000 1.000 41,475.00
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1811 206-01798  Shoring (A 18) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
12,495.00000 1.000 12,495.00
1816 206-01799  Shoring (A 19) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
31,710.00000 1.000 31,710.00
1821 206-01800  Shoring (A 20) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
43,890.00000 1.000 43,890.00
1826 206-01801  Shoring (A 21) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
25,200.00000 1.000 25,200.00
1831 206-01802  Shoring (A 22) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1846 206-01816  Shoring (A 36) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
213,570.00000 1.000 213,570.00
1862 206-01750  Shoring AREA 41 1.000 1.000
LS 0.000 0.00
45,366.55000 1.000 45,366.55
1863 206-01750  Shoring (AREA 42) (MSE WALL 11) (FR32) 1.000 1.000
LS 0.000 0.00
38,910.49000 1.000 38,910.49
1864 206-01750  Shoring AREA 43 (MSE WALL 16)(FR35) 1.000 1.000
LS 0.000 0.00
12,075.00000 1.000 12,075.00
1866 210-00500  Reb Port Present Str Category 200--CO # 003 2.000 2.000
EACH 0.000 0.00
7,633.50000 2.000 15,267.00
1931 601-01000  Conc CL B Category 200--CO # 003 135.000 133.660
cy 1.000 1,443.75

1,443.75000 134.660 194,415.38
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1932 601-01025 Conc CL B (Misc) 13.830 13.770
cY 0.000 0.00
5,105.10000 13.770 70,297.23
1951  606-00301 Gdrail Ty 3 (6-3) (7 Foot Posts) Category 200-- CO# 2,017.000 1,975.000
003
LF 0.000 0.00
30.02000 1,975.000 59,289.50
3000 900-00022 Added Item (Square Yard)/ (MULCHING WEED FREE STRAW 2,985.070 2,985.070
FOR PMJM HABITAT)
Sy 0.000 0.00
19.53000 2,985.070 58,298.42
3005 900-00014 Added Item (Lump Sum)/ Impact Attenuator Restocking 1.000 1.000
LS 0.000 0.00
5,218.50000 1.000 5,218.50
3010 900-00014 Added Item (Lump Sum)/ 1.000 1.000
LS 0.000 0.00
1,617.00000 1.000 1,617.00

CAT 0200 CURRENT AMT$ 18,584,206.80 $ 7,198,579.17 $80,019,003.60
CAT NOO0300 STRUCTURES

1675 202-00240 *Removal of Asphalt Mat (Planing) 5,424.000 1,344.000
SY 0.000 0.00
2.84000 1,344.000 3,816.96
1680 202-00400 *Removal of Bridge 2.000 2.000
EACH 0.000 0.00
144,826.54000 2.000 289,653.08
1685 202-00425 Removal of Bridge Railing 472.000 0.000
LF 0.000 0.00
30.44000 0.000 0.00
1686 202-00453 Rem Port Present Str (2) 12.000 0.000
SY 0.000 0.00
430.29000 0.000 0.00
1687 202-00495 Rem Port Present Str (FR32 & FR 35) 1.000 1.000
LS 0.000 0.00

45,766.66000 1.000 45,766.66



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 61

PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1688 202-00460 Rem Port Present Str (3) 2.000 0.000
Sy 0.000 0.00
646.53000 0.000 0.00
1690 202-00504 Removal of Expansion Device 170.000 170.000
LF 0.000 0.00
200.14000 170.000 34,023.80
1695 202-00505 Removal of Portions of Present Structure 21.000 0.000
SF 0.000 0.00
172.20000 0.000 0.00
1700 206-00000 *Structure Excavation 6,662.000 6,662.000
cY 0.000 0.00
20.00000 6,662.000 133,240.00
1705 206-00060 Structure Backfill (Special) (Flow-Fill) 0.000 0.000
cY 0.000 0.00
175.13000 0.000 0.00
1710 206-00065 *Structure Backfill (Flow-Fill) 0.000 0.000
cY 0.000 0.00
290.85000 0.000 0.00
1715 206-00100 *Structure Backfill (Class 1) 6,187.000 6,187.000
cY 0.000 0.00
36.57000 6,187.000 226,258.59
1720 206-00360 *Mechanical Reinforcement of Soil 5,930.000 5,930.000
cY 0.000 0.00
18.76000 5,930.000 111,246.80
1725 206-01781 *Shoring (Area 1) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1730 206-01782 *Shoring (Area 2) 0.000 0.000
LS 0.000 0.00
28,350.00000 0.000 0.00
1735 206-01783 *Shoring (Area 3) 0.000 0.000
LS 0.000 0.00

51,240.00000 0.000 0.00
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1740 206-01784 *Shoring (Area 4) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1745 206-01785 *Shoring (Area 5) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1750 206-01786 *Shoring (Area 6) 0.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1755 206-01787 *Shoring (Area 7) 0.000 0.000
LS 0.000 0.00
32,655.00000 0.000 0.00
1760 206-01788 *Shoring (Area 8) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1765 206-01789 *Shoring (Area 9) 0.000 0.000
LS 0.000 0.00
36,960.00000 0.000 0.00
1770 206-01790 *Shoring (Area 10) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1775 206-01791 *Shoring (Area 11) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1780 206-01792 *Shoring (Area 12) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1785 206-01793 *Shoring (Area 13) 0.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1790 206-01794 *Shoring (Area 14) 0.000 0.000
LS 0.000 0.00

33,600.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0300

1795 206-01795

1800 206-01796

1805 206-01797

1810 206-01798

1815 206-01799

1820 206-01800

1825 206-01801

1830 206-01802

1835 206-01810

1837 900-00006

1840 206-01811

C22927-COMBO
22591-BID
NHPP0252-477

STRUCTURES

*Shoring (Area 15)

*Shoring (Area 16)

*Shoring (Area 17)

*Shoring (Area 18)

*Shoring (Area 19)

*Shoring (Area 20)

*Shoring (Area 21)

*Shoring (Area 22)

*Shoring (Area 30)

COLORADO DEPARTMENT OF TRANSPORTATION

ITEM
DESCRIPTION

Added Item (Dollar)/ Structure #H-17-CX Caisson C-2

Repair

*Shoring (Area 31)

ESTIMATE NO: 0025

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
LS
29,295.00000

0.000
LS
15,855.00000

0.000
LS
41,475.00000

0.000
LS
12,495.00000

0.000
LS
31,710.00000

0.000
LS
43,890.00000

0.000
LS
25,200.00000

0.000
LS
13,650.00000

1.000
LS
55,684.79000

18,108.030
DOL
1.00000

1.000
LS
55,684.79000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

18,108.030
0.000
18,108.030

1.000
0.000
1.000

Page 63

ESTIMATE RUN 09/14/2021

AMOUNT
THIS
PERIOD

0.00

12:50:12

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

55,684.79

18,108.03

55,684.79



CONTID:
PCN:
PROJECT:

CAT NO0300

1845 206-01816

1850

206-01817

1855

206-01818

1860

206-01819

1865

210-00500

1870

210-00530

1872

210-00520

1875

420-00000

1880

502-00460

1885

502-00500

1890 502-11489

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

STRUCTURES

*Shoring (Area 36)

*Shoring (Area 37)

*Shoring (Area 38)

*Shoring (Area 39)

*Rebuild Portions of Present Structure

Rebuild Portions of Present Structure

Reb Port Present Str H-17-CQ)

*Geomembrane

Pile Tip

Complete Joint Penetration (CJP) Splice

Steel Piling (HP 14x89)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0025

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
LS
213,570.00000

1.000
LS
76,492.50000
1.000
LS

118,895.24000

1.000
LS
31,145.31000
0.000
EACH
7,633.50000
14.000
SF
190.58000
0.000
SY
868.43000
1,965.000
SY
11.32000
36.000
EACH
196.98000
2.000
EACH
1,821.15000
3,683.470
LF

97.07000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1,744.000
221.000
1,965.000

36.000
0.000
36.000

2.000
0.000
2.000

3,639.000
0.000
3,639.000

Page 64
ESTIMATE RUN 09/14/2021

12:50:12
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
76,492.50
0.00
118,895.24
0.00
31,145.31
0.00
0.00
0.00
0.00
0.00
0.00
2,501.72
22,243.80
0.00
7,091.28
0.00
3,642.30
0.00
353,237.73



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 65

PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1891 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 51.000 50.460
Section 502.13)
LF 0.000 0.00
77.66000 50.460 3,918.72
1895 503-00030 *Drilled Shaft (30 Inch) 1,861.000 1,861.000
LF 0.000 0.00
403.16000 1,861.000 750,280.76
1896 900-00012 Added Item (Foot)/ Drilled Shaft (30 Inch)--Additio nal 2.000 2.000
Compensation
LF 0.000 0.00
463.63000 2.000 927.26
1900 503-00048 *Drilled Shaft (48 Inch) 1,306.000 1,253.330
LF 0.000 0.00
639.56000 1,253.330 801,579.73
1905 513-00600 *Bridge Drain 6.000 6.000
EACH 0.000 0.00
4,942.84000 6.000 29,657.04
1910 515-00120 Waterproofing (Membrane) 9,154.000 5,061.000
SY 0.000 0.00
21.16000 5,061.000 107,090.76
1911 515-00120 Waterproofing (Membrane) H-17-CQ) 0.000 0.000
Sy 0.000 0.00
62.11000 0.000 0.00
1915 515-00400 *Concrete Sealer 3,339.000 3,156.500
SY 56.000 729.12
13.02000 3,212.500 41,826.75
1920 518-01004 Bridge Expansion Device (0-4 Inch) 0.000 0.000
LF 0.000 0.00
252.47000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00

102.60000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 66
PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0300 STRUCTURES
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1921 518-01004 Br Expan Device (0-4 In) 873.000 873.000
LF 0.000 0.00
255.45000 873.000 223,007.85
1921 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1921 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1921 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1925 518-03000 *Sawing and Sealing Bridge Joint 873.000 78.000
LF 0.000 0.00
31.44000 78.000 2,452.32
1930 601-01000 *Concrete Class B 0.000 0.000
cY 0.000 0.00
1,443.75000 0.000 0.00
1934 601-03000 Conc CL D H-17-CQ) 0.000 0.000
cY 0.000 0.00
3,326.20000 0.000 0.00
1935 601-03040 *Concrete Class D (Bridge) 4,576.160 4,497.520
CY 78.640 55,435.70
704.93000 4,576.160 3,225,872.47
1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY 0.000
cY 0.000 0.00
1,245.25142 0.000 0.00
1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY + Repor t 0.000
1935-001
cY 0.000 0.00

704.93000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 67
PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0300 STRUCTURES
1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY + 1935- 002, 0.000
003, 004
cY 0.000 0.00
704.93000 0.000 0.00
1936 900-00006 Added Item (Dollar)/ Precast Concrete Deck Panel 0.000 0.000
Materials
DOL 0.000 0.00
1.00000 0.000 0.00
1938 601-03057 Conc CL DR 1.200 0.000
cY 0.000 0.00
4,733.11000 0.000 0.00
1940 601-40301 *Structural Concrete Coating 40,727.000 22,495.500
SF 0.000 0.00
1.51000 22,495.500 33,968.21
1943 601-51005 Galvanic Anodes 25.000 0.000
EACH 0.000 0.00
79.08000 0.000 0.00
1945 602-00020 *Reinforcing Steel (Epoxy Coated) 1,086,294.500 1,068,822.500
LB 17,472.000 21,665.28
1.24000 1,086,294.500 1,347,005.18
1950 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po sts) 0.000 0.000
LF 0.000 0.00
30.02000 0.000 0.00
1955 606-10700 *Bridge Rail Type 7 618.000 618.000
LF 0.000 0.00
98.64000 618.000 60,959.52
1960 606-11010 Bridge Rail Type 10R 440.000 0.000
LF 0.000 0.00
152.70000 0.000 0.00
1960 MATERIAL ALLOWANCE Galvanized Steel Railing, Ty pe 10R 439.000
LF 0.000 0.00
73.80000 439.000 32,398.20
1965 606-11030 *Bridge Rail Type 10M 1,341.000 1,341.000
LF 0.000 0.00
154.43000 1,341.000 207,090.63



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 68

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1965 MATERIAL ALLOWANCE Bridge Rail Hardware 0.000
LF 0.000 0.00
73.80000 0.000 0.00
1965 MATERIAL ALLOWANCE Bridge Rail 0.000
LF 0.000 0.00
73.80000 0.000 0.00
1970 607-53005 *Fence Chain Link (Special) 286.000 0.000
LF 0.000 0.00
87.40000 0.000 0.00
1975 607-53137 *Fence Chain Link (Special) (36 Inch) 576.000 576.000
LF 0.000 0.00
53.61000 576.000 30,879.36
1980 613-00200 *2 Inch Electrical Conduit 3,905.000 3,705.000
LF 0.000 0.00
12.55000 3,705.000 46,497.75
1985 618-01150 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,476.000 1,476.000
BT50
) LF 0.000 0.00
311.27000 1,476.000 459,434.52
1985 MATERIAL ALLOWANCE 50" Deep Precast Prestressed 0.000
Concrete Girders
LF 0.000 0.00
187.32355 0.000 0.00
1985 MATERIAL ALLOWANCE Diaphragms--30 Each 0.000
LF 0.000 0.00
18.23801 0.000 0.00
1990 618-01158 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,944.000 1,944.000
BT58
) LF 0.000 0.00
312.06000 1,944.000 606,644.64
1990 MATERIAL ALLOWANCE Diaphragms--16 Each 0.000
LF 0.000 0.00
7.38527 0.000 0.00
1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM 0.000
LF 0.000 0.00

193.24000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 69

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM, 0.000
Ph 2
LF 0.000 0.00
193.24000 0.000 0.00
1995 618-01166 *Prestressed Concrete | (Special)(South Gap Pro ject - 5,423.000 5,423.000
BT66
) LF 0.000 0.00
324.89000 5,423.000 1,761,878.47
1995 MATERIAL ALLOWANCE Diaphragms--96 Each 0.000
LF 0.000 0.00
15.88452 0.000 0.00
1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Invoice 3 (1908) 0.000
LF 0.000 0.00
189.03000 0.000 0.00
1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Phase 2 0.000
LF 0.000 0.00
189.03000 0.000 0.00

CAT 0300 CURRENT AMT$ 11,647,074.01  $ 80,331.82 $11,359,601.80
CAT NOO0310 Walls

0407 210-04027 Modify Str (Spec) (FR36) 1.000 1.000
EACH 0.000 0.00
4,694.48000 1.000 4,694.48
1861 206-01750 Shoring (AREA 40) 1.000 1.000
LS 0.000 0.00
112,079.88000 1.000 112,079.88
2000 206-00000 *Structure Excavation 86,267.000 85,699.000
cY 0.000 0.00
20.00000 85,699.000 1,713,980.00
2005 206-00050 *Structure Backfill (Special) 6,927.000 3,601.000
cY 0.000 0.00
85.49000 3,601.000 307,849.49
2010 206-00100 *Structure Backfill (Class 1) 105,576.000 101,314.000
cY 0.000 0.00

36.57000 101,314.000 3,705,052.98



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 70

PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2015 206-00200 *Structure Backfill (Class 2) 5,109.000 5,065.000
CcY 0.000 0.00
21.00000 5,065.000 106,365.00
2020 206-00360 *Mechanical Reinforcement of Soil 32,774.000 32,774.000
cY 0.000 0.00
18.76000 32,774.000 614,840.24
2025 420-00000 *Geomembrane 15,926.000 15,926.000
SY 0.000 0.00
11.32000 15,926.000 180,282.32
2030 504-04420 *Precast Panel Facing 54,312.000 54,312.000
SF 0.000 0.00
28.18000 54,312.000 1,530,512.16
2035 507-00000 *Concrete Slope and Ditch Paving 115.000 88.600
CcY 0.000 0.00
1,473.68000 88.600 130,568.05
2040 515-00400 *Concrete Sealer 10,620.000 0.000
5% 0.000 0.00
13.02000 0.000 0.00
2045 601-03050 Concrete Class D (Wall) 11,683.000 11,672.700
cY 0.000 0.00
557.68000 11,672.700 6,509,631.34
2050 601-40301 *Structural Concrete Coating 144,039.000 61,903.000
SF 1,537.000 2,320.87
1.51000 63,440.000 95,794.40
2055  602-00000 *Reinforcing Steel 514,159.000 489,932.000
LB 0.000 0.00
1.08000 489,932.000 529,126.56
2060 602-00020 *Reinforcing Steel (Epoxy Coated) 592,926.000 592,607.000
LB 0.000 0.00
1.24000 592,607.000 734,832.68
2061 900-00006 Added Item (Dollar)/ Reinforcing Steel (Epoxy Coate d) 0.000 0.000

| Stockpiled Material
DOL 0.000 0.00

1.00000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 71

PCN: 22591-BID ESTIMATE RUN 09/14/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2065 604-19000 *Inlet Special 2.000 2.000
EACH 0.000 0.00
5,250.00000 2.000 10,500.00
2070 605-83002 Geocomposite Drain with Pipe 1,086.000 1,086.000
SY 0.000 0.00
21.00000 1,086.000 22,806.00
2075 606-00931 *Guardrail Type 9 (Style CD) (Special) 529.000 264.000
LF 4.000 804.00
201.00000 268.000 53,868.00
2080 606-10700 *Bridge Rail Type 7 12,940.000 7,828.000
LF 817.000 80,588.88
98.64000 8,645.000 852,742.80
2081 608-10010 Sidewalk Drain 0.000 0.000
EACH 0.000 0.00
17,587.50000 0.000 0.00
2085 606-10705 *Bridge Rail Type 7 (Special) 571.000 0.000
LF 0.000 0.00
132.83000 0.000 0.00
2090 606-11030 *Bridge Rail Type 10M 552.000 552.000
LF 0.000 0.00
154.43000 552.000 85,245.36
2090 MATERIAL ALLOWANCE Bridge Rail 5.000
LF 0.000 0.00
73.80000 5.000 369.00
2095 607-01050 *Fence Wire With Metal Posts 3,235.000 2,288.000
LF 0.000 0.00
33.80000 2,288.000 77,334.40
2096 900-00006 Added Item (Dollar)/ Price Reductions per Subsectio n -2,401.330 -2,401.330
105.03
DOL 0.000 0.00
1.00000 -2,401.330 -2,401.33

CATO0310 CURRENT AMT$ 18,743,351.08 $ 83,713.75 $17,376,073.81



CONTID:
PCN:
PROJECT:

C22927-COMBO
22591-BID
NHPP0252-477

ESTIMATE NO: 0025

COLORADO DEPARTMENT OF TRANSPORTATION

Page 72
ESTIMATE RUN 09/14/2021

ITEM
DESCRIPTION

CAT NO0400

2100 620-00002

2105 620-00005

2110 620-00012

2115 620-00020

Field Office (Class 2)

Field Office (Special)

CONSTRUCTION ENGINEERING BID ITEMS

Field Laboratory (Class 2)

Sanitary Facility

CAT 0400

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
3.000 3.000
EACH 0.000
63,923.08000 3.000
1.000 1.000
EACH 0.000
585,191.28000 1.000
2.000 2.000
EACH 0.000
34,757.05000 2.000
4.000 4.000
EACH 0.000
3,570.00000 4.000
CURRENT AMT$ 860,754.62

PROJECT TOTAL CURRENT AMT $49,835,386.51

12:50:12
AMOUNT
THIS CUMULATIVE

PERIOD AMOUNT

0.00
191,769.24

0.00
585,191.28

0.00
69,514.10

0.00
14,280.00
$ 0.00 $  860,754.62

$ 7,362,624.74  $09,615,433.83



COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22927-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

FBR0252-486
1-25 S GAP - BE BRIDGES UPPER LAKE GULCH

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

Page 1
ESTIMATE RUN 09/14/2021

12:50:12

ESTIMATE NO: 0025 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 750.0
PERCENT TIME:

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

62.24 ORIG TIME ALLOW:

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 08/25/2021 DATE TIME STARTED 08/07/2019
P.0O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,182,699.61 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 123,757,660.41 NON-PARTICIPATING 3,813,318.50 283,046.65
PERCENT COMPLETE: 91.17% TOTAL EARNINGS 3,813,318.50 283,046.65
FUNDS AVAILABLE: $ 369,381.11 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,813,318.50 283,046.65
TOTAL CLAIMS: $ 0.00 RETAINAGE -66,853.28 -625.74
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,746,465.22 282,420.91
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,746,465.22 282,420.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 282,420.91
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22927-BID ESTIMATE RUN 09/14/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0005 202-00400 Removal of Bridge 2.000 2.000
EACH 0.000 0.00
144,826.54000 2.000 289,653.08
0010 206-00000 *Structure Excavation 7,501.000 7,501.000
cY 0.000 0.00
20.00000 7,501.000 150,020.00
0015 206-00100 Structure Backfill (Class 1) 15,642.000 15,124.500
cY 517.500 18,924.98
36.57000 15,642.000 572,027.94
0020 206-00200 *Structure Backfill (Class 2) 657.000 506.000
cY 151.000 3,171.00
21.00000 657.000 13,797.00
0025 206-00360 *Mechanical Reinforcement of Soil 12,392.000 11,874.500
cY 517.500 9,708.30
18.76000 12,392.000 232,473.92
0030 206-01812 *Shoring (Area 32) 1.000 1.000
LS 0.000 0.00
74,597.29000 1.000 74,597.29
0035 206-01813 *Shoring (Area 33) 1.000 1.000
LS 0.000 0.00
67,215.52000 1.000 67,215.52
0040 206-01814 *Shoring (Area 34) 1.000 1.000
LS 0.000 0.00
85,414.67000 1.000 85,414.67
0045 206-01815 *Shoring (Area 35) 1.000 1.000
LS 0.000 0.00
69,894.09000 1.000 69,894.09
0047 208-00071 Maint Aggregate (Veh Track Pad) 635.000 635.000
cY 0.000 0.00
74.55000 635.000 47,339.25
0050 403-09210 *Stone Matrix Asphalt 794.000 0.000
TON 0.000 0.00

104.74000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22927-BID ESTIMATE RUN 09/14/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0055 420-00000 *Geomembrane 5,622.000 5,251.500
Sy 370.500 4,194.06
11.32000 5,622.000 63,641.04
0057  420-00300 Geotextile (Reinforcement) 3,809.000 3,809.000
SY 0.000 0.00
5.78000 3,809.000 22,016.02
0060 502-00460 Pile Tip 42.000 42.000
EACH 0.000 0.00
196.98000 42.000 8,273.16
0060 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0060 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0062 502-00500 CJP Splice 11.000 11.000
EACH 0.000 0.00
1,821.15000 11.000 20,032.65
0065 502-11489 Steel Piling (HP 14x89) 2,706.000 2,706.000
LF 0.000 0.00
97.07000 2,706.000 262,671.42
0065 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
44.27750 0.000 0.00
0065 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
44.27750 0.000 0.00
0066 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 91.000 91.000
Section 502.13)
LF 0.000 0.00
77.66000 91.000 7,067.06
0070 504-04420 *Precast Panel Facing 14,077.000 14,077.000
SF 0.000 0.00

28.18000 14,077.000 396,689.86
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PCN: 22927-BID ESTIMATE RUN 09/14/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0025 12:50:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0075 507-00000 *Concrete Slope and Ditch Paving 17.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
0080 513-00600 *Bridge Drain 4.000 1.000
EACH 1.000 4,942.84
4,942.84000 2.000 9,885.68
0085 515-00120 Waterproofing (Membrane) 1,634.000 817.000
SY 0.000 0.00
21.16000 817.000 17,287.72
0090 515-00400 *Concrete Sealer 75.000 38.000
SY 0.000 0.00
13.02000 38.000 494.76
0095 518-03000 *Sawing and Sealing Bridge Joint 552.000 276.000
LF 0.000 0.00
31.44000 276.000 8,677.44
0100 601-03040 Concrete Class D (Bridge) 596.000 347.700
CY 248.100 174,893.13
704.93000 595.800 419,997.29
0105 601-03050 Concrete Class D (Wall) 26.500 26.200
cY 0.000 0.00
557.68000 26.200 14,611.22
0110 601-40301 *Structural Concrete Coating 17,749.000 7,650.000
SF 0.000 0.00
1.51000 7,650.000 11,551.50
0115 602-00000 *Reinforcing Steel 1,122.000 1,122.000
LB 0.000 0.00
1.08000 1,122.000 1,211.76
0120 602-00020 *Reinforcing Steel (Epoxy Coated) 120,183.000 74,430.400
LB 45,743.600 56,722.06
1.24000 120,174.000 149,015.76
0120 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00

0.67940 0.000 0.00
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PROJECT: FBR0252-486 ESTIMATE NO: 0025
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0120 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00
0.74890 0.000 0.00
0125 605-83002 Geocomposite Drain with Pipe 293.000 289.000
SY 0.000 0.00
21.00000 289.000 6,069.00
0130 606-00931 *Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
0135 606-10700 *Bridge Rail Type 7 216.000 108.000
LF 0.000 0.00
98.64000 108.000 10,653.12
0140 607-01050 *Fence Wire With Metal Posts 432.000 425.000
LF 0.000 0.00
33.80000 425.000 14,365.00
0145 607-53137 *Fence Chain Link (Special) (36 Inch) 212.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
0150 613-00200 *2 Inch Electrical Conduit 432.000 216.000
LF 0.000 0.00
12.55000 216.000 2,710.80
0155 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 0.000 0.000
SF 0.000 0.00
54.67000 0.000 0.00
0156 618-01992 Prestress Conc Box (Depth Less Than 32") Item N umber 9,177.000 9,177.000
Correction
SF 0.000 0.00
54.67000 9,177.000 501,706.59
0156 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
35.40000 0.000 0.00
0156 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00

35.40000 0.000 0.00
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ITEM

DESCRIPTION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0300

0156

0160

625-00000

0165

626-00100

0170

700-70010

0175

700-70255

1697 202-01000

Bridge Enterprise

MATERIAL ALLOWANCE Adj. for 0156-001(18") & 015

(1,995

Construction Surveying (Bridge Enterprise)

Mobilization (without Autopay) (Bridge Enterpri

F/A Minor Contract Revisions Bridge Enterprise

F/A Water (DEWATERING)

Rem Fence H-17-CQ)

CURRENT
QUANTITY/
UNITS
UNIT PRICE
6-002
SF
35.40000
1.000
LS
53,054.40000
se) 1.000
LS
334,724.12000
0.000
FA
1.00000
0.000
FA
1.00000
0.000
LF
9.50000
CAT 0300

0.000
0.000
0.000

0.960
0.040
1.000

0.600
0.025
0.625

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

CURRENT AMT$ 4,182,699.61

PROJECT TOTAL CURRENT AMT $ 4,182,699.61

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
2,122.18
53,054.40
8,368.10
209,202.58
0.00
0.00
0.00
0.00
0.00
0.00

283,046.65 $ 3,813,318.59



